

# Prioritized implementation list

Here you can find the prioritized list of detailed functionalities, which we plan to implement.

A prioritized list for the implementation of the different environments can be found at the bottom of the page.

The **Done** criteria for the different functionalities are that is installed in the integration test system and the relevant tests has verified that the feature is working as expected. In case of pillar implementation this means that a test instance of the pillar is available and used for the acceptance test. Note the Done functionalities for the SA pillar does include integrationtesting yet.

Description	Protocol	Java client	.Net client	Reference pillar	SB tape pillar	SB disk pillar	KB pillar	SA pillar
Connect to message bus	NA	Done	Done	Done	Done	Done	Done	Done
Send message on message bus	Done	Done	Done	Done	Done	Done	Done	Done
Send file via. file exchange	Done	Done	Done	Done	Done	Done	Done	Done
Basic Put File	Done	Done	Test client done	Done	Done	Done	Done	Done
Basic Get File	Done	Done	Test client done	Done	Done	Done	Done	Done
Basic Get File IDs	Done	Done	Test client done	Done	Done	Done	Done	Done
Basic Checksums	Done	Done	Test client done	Done	Done	Done	Done	Done
Basic Integrity service spike	Done	Done	August	NA	NA	NA	NA	NA
Alarm pilot	Done	Done	August	Done	Done	Done	Done	July
Audit trail pilot	Done	Done	August	Done	Done	Done	Done	July
Add Infrastructure encryption	Done	Done	August	Done	Done	Done	Done	July+
Add Infrastructure authentication	Done	Done	August	Done	Done	Done	Done	July+
Basic Message bus Availability	Done	Done	-	Done	Done	Done		-
Delete File	Done	Done	Done	Done	Done	Done	Done	Done
Replace File	Done	Done	Done	Done	Done	Done	Done	Done
Get Status	Done	Done	Done	Done	Done	Done	Done	July
Integrity production	Done	Done	NA	NA	NA	NA	NA	
Permission checking	Done	Done	Done	Done	Done	Done	Done	July+
Audit trail production	Done	Done	??	Done	Done	Done	Done	2012
Alarm production	Done	Done	??	Done	Done	Done	Done	2012
Checksum pillar	Done	Done	??	Done	NA	NA	NA	NA
Consolidate certificate handling	Done	Done	??	Done	Done	Done	Done	2012
Mass Processing spike	May?	May?	NA?	May?	NA	May?	May?	N/A
Processing Single File spike	May?	May?	NA?	May?	NA	May?	May?	N/A

## Post production functionality

The following functionalities are not currently planned to be part of the initial production release, but will be added later.:

- Extend [Mass Processing](#)
- Extend [Processing Single File](#)